COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2019

ESTI MATE SUMVARY 12: 06: 55
CONTI D; C20839 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20839- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TIME ALLON 11/15/201 FI XED COMPLETI ON DAl
US 285/ SH30 PERCENT TIME:  34.30 ORI G TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
PROJECT NO. NHPPO30A- 035
US285: SH30 RESURFACI NG DAHLI A
NAMVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHOE
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 07/ 25/ 2019 DATE TI ME STARTED 05/28/2019
5670 FRANKLIN STREET DATE LET 04/ 04/ 2019 DATE WORK BEGAN  05/28/2019
DATE AWARDED 04/ 30/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2019 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 05/28/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 8,564, 186. 88 PARTI Cl PATI NG $ 1, 356, 211. 89 $ 1, 105, 125. 20
AWARD PRQIJECT AMT: $ 7,599, 000. 00 NON- PARTI ClI PATI NG 0. 00 0.00
PERCENT COVPLETE: 15. 84% TOTAL EARNI NGS 1, 356, 211. 89 1,105, 125. 20
FUNDS AVAI LABLE: $ 7,207,974.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 356, 211. 89 1, 105, 125. 20
TOTAL CLAI VS $ 0.00 RETAI NAGE - 30, 336. 36 -22,803.76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 325, 875. 53 1,082, 321. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 325, 875. 53 1,082, 321. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,082, 321. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQJECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00080 *Renpoval of Guard Post 4. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0010 202-00195 Renoval of Medi an Cover 859. 000 0. 000
5% 12. 600 252. 00
20. 00000 12. 600 252.00
0015 202- 00200 Renoval of Sidewal k 217. 500 35. 200
SY 14. 300 1, 287.00
90. 00000 49. 500 4, 455. 00
0020 202-00201 Renoval of Curb 41. 300 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Cutter 957. 500 57. 000
LF 113. 800 2,731.20
24. 00000 170. 800 4,099. 20
0030 202-00206 Renoval of Concrete Curb Ranp 730. 200 76. 600
SY 236. 800 18, 944. 00
80. 00000 313. 400 25,072. 00
0035 202-00210 Renoval of Concrete Pavenent 75. 300 5. 700
SY 3.700 740. 00
200. 00000 9. 400 1, 880. 00
0040 202-00220 Renoval of Asphalt Mat 5, 418. 500 0. 000
SY 5,418. 500 81, 277. 50
15. 00000 5, 418. 500 81, 277. 50
0045 202- 00240 *Renoval of Asphalt Mt (Pl aning) 215, 242. 200 0. 000
5% 0. 000 0. 00
1. 60000 0. 000 0.00
0050 202-00250 *Renpval of Pavenent Marking 10, 000. 000 0. 000
SF 3, 059. 000 2,906. 05
0. 95000 3, 059. 000 2,906. 05
0055 202-00260 *Renpval of Pavenent Marking (On-Call) 730. 200 0. 000
SF 0. 000 0. 00

0. 95000 0. 000 0. 00



CONTI D C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20839-BI D
PRQIECT NHPPO30A- 035 ESTI MATE NO 0002
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0060 202-00810 *Renmoval of Ground Sign 10. 000
EACH
65. 00000
0065 202-00821 *Rermoval of Sign Panel 20. 000
EACH
65. 00000
0070 202-00828 Renoval of Traffic Signal Equi pment 1. 000
LS
4, 400. 00000
0075 202- 04005 *Cl ean Val ve Box 80. 000
EACH
400. 00000
0080 202-04010 *Clean |nlet 61. 000
EACH
1, 300. 00000
0085 202-05011 *Sawi ng Concrete (10.5 Inch) 152. 800
LF
30. 00000
0090 202-05030 *Sawing Asphalt Material (10 Inch) 8, 359. 200
LF
5. 00000
0095 203-01597 *Pot hol i ng 100. 000
HOUR
180. 00000
0100 203-02330 Laborer 50. 000
HOUR
50. 00000
0105 208-00035  Aggregate Bag 500. 000
LF
10. 00000
0110 208-00045 Concrete Washout Structure 1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 720. 000
6, 098. 600
7,818. 600

42.000
16. 500
58. 500

0. 000
0. 000
0. 000

272.000
148. 000
420. 000

1. 000
0. 000
1. 000

Page 3

ESTI MATE RUN 08/ 19/ 2019

30, 493

2,970

1, 480.

.00

.00

.00

.00

.00

.00

00

00

.00

00

.00

12: 06: 55

AMOUNT

39, 093

10, 530

4,200

5, 000

.00

.00

.00

.00

.00

.00

00

00

.00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5. 000 1. 000
EACH 0. 000 0. 00
4,000. 00000 1. 000 4, 000. 00
0120 208-00054 StormDrain Inlet Protection (Type I1I) 67. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0125 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 15. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0140 208-00106 *Sweepi ng (Sedi ment Renoval ) 75. 000 0. 000
HOUR 5. 000 675. 00
135. 00000 5. 000 675. 00
0145 208-00107  Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0150 208-00207 Erosi on Control Managenent 50. 000 4.000
DAY 9. 000 1, 800. 00
200. 00000 13. 000 2, 600. 00
0155 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0160 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
398. 00000 0. 000 0. 00
0165 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

210- 00827

210- 00858

210- 04010

210- 04050

212-00006

212-00032

212-00040

212-01200

213-00003

213- 00061

214-00000

C20839
20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

ROADWAY

Reset Pull Box

Reset Pedest al

Pol e

*Adj ust Manhol e

*Adj ust Val ve Box

Seedi ng (Native)

Soi |

Condi ti oni ng

Soi |

Preparation (Lawn)

Landscape Restoration

Ml ching (Weed Free)

Mil ch Tackifier

Landscape Mai ntenance

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

9. 000

EACH
825. 00000
1. 000

EACH
2, 350. 00000
90. 000

EACH
700. 00000
160. 000

EACH
525. 00000
0. 100

ACRE
680. 00000
0. 100

ACRE
2, 500. 00000
0. 030

ACRE
1, 000. 00000
1. 000

LS

15, 000. 00000

0. 100

ACRE
2, 000. 00000
20. 000

LB

2.59000
1.000

LS

32,528. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 150
0. 150

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 19/ 2019

3, 300

2,250

00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

12: 06: 55

AMOUNT

3,300

2,250

00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 214-00145 Plant Protection Fence 125. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00
0230 240-00000 *W1dlife Biologist 80. 000 2.500
HOUR 4.500 337.50
75. 00000 7.000 525. 00
0235 240- 00010 *Renpoval of Nests 80. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0240 304-06000  Aggregate Base Course (Cl ass 6) 1, 737.000 0. 000
TON 573.900 22,956. 00
40. 00000 573. 900 22, 956. 00
0245 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0.00
435. 00000 0. 000 0. 00
0250 403-00800  *Emergency Pothol e Repair 50. 000 0. 000
TON 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0255 403-09221  *Stone Matrix Asphalt (Fibers)(Asphalt) 23, 676. 600 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0260 411-10255 *Enul sified Asphalt (S| ow Setting) 10, 762. 100 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0265 412-01000 Concrete Pavenent (10 Inch) 46. 000 0. 000
SY 0. 000 0.00
500. 00000 0. 000 0. 00
0270 412-01120 Concrete Pavenment (11 Inch) (Fast Track) 84. 300 5.700
SY 3.700 2,127.50
575. 00000 9. 400 5, 405. 00
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 133. 300 0. 000
SY 133. 300 46, 655. 00

350. 00000 133. 300 46, 655. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-11525 Fence (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0285 608- 00000 *Concrete Sidewal k 83. 300 15. 400
SY 14. 300 1,573.00
110. 00000 29.700 3, 267. 00
0290 608-00006 *Concrete Sidewal k (6 Inch) 98. 000 0. 000
Sy 0. 000 0. 00
135. 00000 0. 000 0. 00
0295 608-00010 *Concrete Curb Ranp 884. 400 77.500
SY 261. 000 65, 250. 00
250. 00000 338. 500 84, 625. 00
0300 608-00015 *Det ect abl e War ni ngs 13. 400 0. 000
SF 13. 400 1, 340. 00
100. 00000 13. 400 1, 340. 00
0305 609-20010 *Curb Type 2 (Section B) 20. 000 7.000
LF 0. 000 0. 00
65. 00000 7.000 455. 00
0310 609-21010 *Curb and GQutter Type 2 (Section |-B) 8, 558. 400 0. 000
LF 7, 733. 000 309, 320. 00
40. 00000 7,733.000 309, 320. 00
0315 609-21020 *Curb and CGutter Type 2 (Section II-B) 459. 500 57.000
LF 33.400 1, 436. 20
43. 00000 90. 400 3,887.20
0320 609-21021 *Curb and CGutter Type 2 (Section II-M 2.800 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0. 00
0325 609-71000 *Curb (Special) 48. 000 0. 000
LF 0. 000 0. 00
66. 00000 0. 000 0. 00
0330 610-00020 *Medi an Cover Material (Patterned Concrete) 43, 858. 000 0. 000
SF 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0335 612-00002

0340 612-00300

0345 613-00306

0350 613-01300

0355 613-07000

0360 613-07011

0365 613-10000

0370 614-00011

0375 614-00012

0380 614-01583

0385 614-70150

C20839

20839-BID
NHPPO30A- 035

| TEM
DESCRI PTI ON

*Del i neator (Type I1)

*Steel Guard Post

*3 Inch Electrical Conduit (Bored)

3 Inch Electrical Conduit (Plastic)

Pul | Box (Special)

Pull Box (11"x18"x12")

Wring

*Si gn Panel (Class |)

*Sign Panel (Class I1)

*Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase

Pedestrian Signal Face (16) (Countdown)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
18. 50000
8. 000
EACH
500. 00000
786. 000
LF
66. 00000
270. 000
LF
56. 00000
4. 000
EACH
2, 777. 00000
8. 000
EACH
1, 200. 00000
1. 000
LS
28, 500. 00000
137. 000
SF
18. 00000
358. 000
SF
21. 00000
85. 000
EACH
405. 00000
40. 000
EACH

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
786. 000
786. 000

0. 000
32.000
32. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 08/ 19/ 2019

51, 876

1,792

1, 200

7,125

.00

.00

00

00

.00

00

00

.00

.00

.00

.00

12: 06: 55

AMOUNT

51, 876

1,792

1,200

7,125

.00

.00

00

00

.00

00

00

.00

.00

.00

.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-70336 Traffic Signal Face (12-12-12) 29. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0395 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0400 614-72860 Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0405 614-72863 Pedestrian Push Button Post Assenbly 20. 000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0410 614-72886 Intersection Detection System (Canera) 5. 000 0. 000
EACH 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0415 625-00000 Construction Surveying 1. 000 0. 200
LS 0. 200 24, 000. 00
120, 000. 00000 0. 400 48, 000. 00
0420 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 500 345, 000. 00
690, 000. 00000 0. 500 345, 000. 00
0425 626-01103 *Public Information Services (Tier II1) 1. 000 0. 200
LS 0. 200 1, 680. 00
8, 400. 00000 0. 400 3,360. 00
0430 627-00008 *Modi fi ed Epoxy Pavenent Marking 202. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0435 627-00013 *Pavement Marking Paint (H gh Build) 1, 267. 000 0. 000
GAL 16. 500 495. 00
30. 00000 16. 500 495. 00
0440 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 27,221.000 0. 000
SF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0445 627-30210

C20839

NHPPO30A- 035

20839-BID

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

627- 30405

627-30410

630- 00000

630- 00003

630- 00004

630- 00007

630- 00012

630- 80001

630- 80335

630- 80341

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Ther nopl asti ¢ Pavenent Marking (Xwal k- St opl i ne) 1, 230. 000
SF
8. 50000
*Pref ormed Thernopl astic Paverment Marking 689. 000
(Wor d- Synbol )
SF
13. 00000
*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op 23, 950. 000
Li ne
) SF
8. 50000
Fl aggi ng 750. 000
HOUR
30. 00000
Uni forned Traffic Control 2, 000. 000
HOUR
75. 00000
Traffic Control Vehicle 2.000
EACH
4, 000. 00000
Traffic Control Inspection 73.000
DAY
250. 00000
Traffic Control Managenent 145. 000
DAY
1, 250. 00000
Fl ashi ng Beacon (Portabl e) 12. 000
EACH
1, 100. 00000
Barricade (Type 3 MA) (Tenporary) 20. 000
EACH
210. 00000
Construction Traffic Sign (Panel Size A) 96. 000
EACH

65. 00000

21
20.
41

44.
. 000
48.

. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 750
. 750

. 000
. 000
. 000

. 000
. 000
17.

000

000
000
000

. 000
. 000
. 000

. 500
. 500
. 000

000

000
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ESTI MATE RUN 08/ 19/ 2019

5, 205

13,706

2,000

25, 000

105.

260.

.00

.00

.00

00

25

.00

00

00

.00

00

00

12: 06: 55

AMOUNT

7,695

16, 331.

4, 000

4, 250

51, 250

2,200

210.

3,120

.00

.00

.00

00

25

00

00

00

00

00

00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-80342 Construction Traffic Sign (Panel Size B) 84. 000 9. 000
EACH 0. 000 0.00
75. 00000 9. 000 675. 00
0505 630-80343 Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0510 630-80355 Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 000 0.00
6, 500. 00000 1. 000 6, 500. 00
0515 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 1. 000
Type
ype) EACH 0. 500 800. 00
1, 600. 00000 1.500 2,400. 00
0520 630-80360  Drum Channel i zi ng Device 100. 000 30. 000
EACH 0. 000 0.00
37.00000 30. 000 1, 110. 00
0525 630-80380 Traffic Cone 400. 000 0. 000
EACH 90. 000 990. 00
11. 00000 90. 000 990. 00
0530 630-85041 Mobi | e Attenuator 80. 000 19. 500
DAY 26. 000 8, 190. 00
315. 00000 45. 500 14, 332. 50
0535 632-00000 Ni ght Work Lighting 1. 000 0. 200
LS 0. 200 9, 600. 00
48, 000. 00000 0. 400 19, 200. 00
0540 700-70010 F/ A Mnor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0545 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70012 F/ A Asphalt Pavenent Incentive 140, 228. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 700- 70016 F/ A Fuel Cost Adj ustnent 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70018 F/ A Roadway Snoot hness Incentive 157, 580. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 113, 650. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700-70031 F/A Interim Surface Repair 28, 860. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70035 F/I A 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700- 70380 F/ A Erosion Control 5, 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 8,380,046.31$ 1,105,125.20$ 1, 267, 136.70
CAT NO0300 STRUCTURES

0590 202- 00504 Renoval of Expansion Device 328. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0595 202-01000 Renoval of Fence 69. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0600 518-00000 *Bridge Conpression Joint Sealer 328. 000 0. 000
LF 0. 000 0. 00

145. 00000 0. 000 0.00



CONTI D: C20839 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20839-BI D ESTI MATE RUN 08/ 19/ 2019
PRQIECT: NHPPO30A- 035 ESTI MATE NO 0002 12: 06: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0605 607-53161 Fence Chain Link (Special) (60 Inch) 69. 000 0. 000
LF 0. 000 0. 00
83. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 86,915.00 % 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0610 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
55, 000. 00000 1. 000 55, 000. 00
0615 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0620 620-00020 Sanitary Facility 3. 000 1. 000
EACH 0. 000 0. 00
4, 075. 19000 1. 000 4,075. 19
CAT 0400 CURRENT AMT $ 97,225.57 % 0.00% 89, 075. 19

PROJECT TOTAL CURRENT AMI $ 8, 564,186.88% 1,105,125.20% 1, 356, 211. 89



